| BW PASTOR, BEHLING & WHEELER, LLC
2000 S. Mays, Suite 300

Round Rock, TX 78664

Counsulting Engineers . Tel (512) 671-3434
and Scientists Fax (512) 671-3446
March 9, 2006

{PBW Project No. 1259)

VIA ELECTRONIC MATL

Mr. Gary Miller

Superfund Division, Region 6 {6SF-AP)
Arkansas/Texas Section

.S, Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: February 2006 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas
Dear Mr. Miller;

Pursuant to Section XTI, Paragraph 53 of the modified Unilateral Administrative Order
(UAQ) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (L.DL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as
Respondents in the UAQ). As discussed in our telephone conversation on August 2, 2005,
monthly status reports for a given month will be submitted by the 15" of the following month as
required in Paragraph 53 of the UAQ, rather than by the 10% of the following month as indicated
mn Appendix 1 of the UAO. In accordance with the UAQ requirements this report addresses the
topics listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month — The following actions were taken during the previous month:

» Submiftal of Final RI/FS Work Plan (SOW Paragraph 18) — meeting held with
EPA, TCEQ and natural resource trustees on February 8, 2006 to discuss
comments and proposed responses regarding the Draft RI/FS Work Plan
{comments were received on January 24, 2006), follow-up meeting held with
TCEQ on February 15.

e Submittal of Final RI/FS SAP (SOW Paragraph 26) — meeting held with EPA,
TCEQ and natural resource trustees on February 8, 2006 to discuss comments
and proposed responses regarding the Draft RI/FS SAP (comments were received
on January 24, 2006), follow-up meeting held with TCEQ on February 15.

e Acquisition of access to properties immediately adjacent to the north and
northeast of the Site (relative to Site property north of Marlin Avenue) and west
of the Site (relative to Site property south of Marlin Avenue) (UAQ Paragraph
72) — ongoing discussion with owners of properties for which access is needed.
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Results of sampling, tests. modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month — No data
were received or generated during the previous month.

3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work — The following actions are planned for
the next two months:

e Acquisition of access to properties immediately adjacent to the north and
northeast of the Site (relative to Site property north of Marlin Avenue) and west
of the Site (relative to Site property south of Marlin Avenue) (UAQ Paragraph
72} —to be completed by March 31, 2006 (per January 30, 2006 extension
request).

o Submittal of Final RI/FS Work Plan (SOW Paragraph 18) — to be submitted by
March 15, 2006 (per February 10, 2006 extension request).

s Submittal of Final RI/FS SAP (SOW Paragraph 26) — to be submitted by March
15, 2006 (per February 10, 2006 extension request).

4. Information reparding percentage of completion. all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitipgate those delays or anticipated delays — The scope of
activities to be performed as part of the RI/FS is described in the RI/FS Work Plan.
Until that work plan has been approved by EPA, it is not possible to estimate a
percentage completion for the project.

Thank you for the opportunity to submit this status report. Should you have any
questions, do not hesitate to contact me.

Sincerely,

PASTOR, BEHLING & WHEELER, LLC

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Brent Murray - Sequa Corporation
Mr. Rob Rouse - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morris TIT - Thompson & Knight, LLP
Ms. EFlizabeth Webb - Thompson & Knight, LLP
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